Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT50353	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2022-03-16 11:38:46.0	2022-03-31 14:57:45.0	2022-03-31 14:58:31.0	Approve	As per the recommendation of EE the tender is approved.	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT50353	bbmp_ee2_yel -H T MOHAN DAS	2022-03-07 13:03:07.0	2022-03-07 13:03:13.0	2022-03-16 11:38:45.0	Approve	Five Bidder are participated for this work, out of which, L1 bidder B P SHANMUGAM Quoted RS. 1510578.82 (-15.40)Below the Tender Amount. Hence recommended for your Kind Approval.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel -H T MOHAN DAS	2022-03-07 13:03:07.0	2022-03-07 13:03:07.0	2022-03-07 13:03:07.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT50353	bbmp_ee2_yel -H T MOHAN DAS	2022-03-07 13:02:55.0	2022-03-07 13:03:02.0	2022-03-07 13:03:07.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2021-22/OW/WORK_INDENT50353	bbmp_ee2_yel -H T MOHAN DAS	2022-03-07 13:00:53.0	2022-03-07 13:01:00.0	2022-03-07 13:02:55.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2021-22/OW/WORK_INDENT50353	bbmp_ee2_yel -H T MOHAN DAS	2022-03-07 13:00:31.0	2022-03-07 13:00:40.0	2022-03-07 13:00:53.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2021-22/OW/WORK_INDENT50353	bbmp_ee2_yel -H T MOHAN DAS	2022-03-07 11:00:03.0	2022-03-07 13:00:28.0	2022-03-07 13:00:31.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel -H T MOHAN DAS	2022-03-07 11:00:03.0	2022-03-07 11:00:03.0	2022-03-07 11:00:03.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/OW/WORK_INDENT50353	bbmp_ee2_yel -H T MOHAN DAS	2022-02-23 17:20:34.0	2022-02-23 20:11:57.0	2022-02-23 20:11:57.0	Approved		Completed

Tender Nu
Tender Na

SNo

BBMP/2021-22/OWN
Construction of culverts

Item Name | Item Code | Unit

1 Removing & T
2 Earthwork e
3 Providing ar
4 Providing T.
5 Providing la
6 Providing ar
7 Supply and

Total Summary Amount

% against Estimated Rate
% against CSR
Total Bid Amount

27
6.4
14
09
4
2

Comparative Statement

layout, Maruthi nagara, Sahakaranagara in Ward No 08, Kodigehalli

Rate	B P SHANMUGAM (		VISHNU M GOWDA (		SUDEEP M ( )		U RAMESH ( )		NAGOOR LOKANADHA REDDY ( )		
	Total Amou	Quoted Ra	Total Amou	Quoted Ra	Total Amou	Quoted Ra	Total Amou	Quoted Ra	Total Amou	Quoted Ra	Total Amount
11.3	3005.10	100.0	2700.00	100.0	2700.00	95.0	2565.00	90.0	2430.00	95.0	2565.00
07.6	49076.64	180.0	42552.00	150.0	35460.00	170.0	40188.00	150.0	35460.00	178.0	42079.20
4.65	122979.95	5000.0	110700.00	5725.0	126751.50	4722.0	104545.08	5000.0	110700.00	4776.0	105740.64
6.08	370537.96	71244.7	291390.82	79000.0	323110.00	77006.0	314954.54	90000.0	368100.00	77912.0	318660.08
9.67	535202.35	7000.0	484680.00	7000.0	484680.00	6560.0	454214.40	7000.0	484680.00	6647.0	460238.28
337	470718.54	1800.0	362556.00	1600.0	322272.00	1985.0	399818.70	1490.46	300208.45	2009.0	404652.78
5418	234057.60	5000.0	216000.00	5000.0	216000.00	4600.0	198720.00	5000.0	216000.00	4659.0	201268.80
	1785578.1	1510578.8	0.00	1510973.5	0.00	1515005.7	0.00	1517578.4	0.00	1535204.7	0.00
		-15.4011		-15.379		-15.1532		-15.0091		-14.022	
		1510578.82 (L1)		1510973.50 (L2)		1515005.72 (L3)		1517578.45 (L4)		1535204.78 (L5)	

Executive Engineer
Byatarayanapura Division
BBMP, Bangalore-92